

DIJIPEOPLE

People operations, simplified and scalable

Maseer Group Customer Onboarding and Training Plan

Phase 1 rollout of Employee, Leave, Attendance, Settings and Dashboard modules

Prepared for	Maseer Group / Maseer Tech (final customer name to be confirmed)
Prepared by	Taimur Israr / DijiPeople
Document status	Planning baseline
Version	1.0
Date	5 August 2026

Purpose: Provide a practical, budget-conscious plan that can be executed without over-engineering the first customer rollout.

Document map

This document is structured for decision-making first, followed by implementation detail.

1	Purpose, partnership context and rollout recommendation
2	Phase 1 scope and feasibility assessment
3	Implementation approach, governance and responsibilities
4	Data preparation and configuration requirements
5	Four-week onboarding and go-live timeline
6	Role-based training programme and session plan
7	UAT, cutover, support and acceptance criteria
8	Phase 2 roadmap and decisions required

1. Purpose and rollout recommendation

5 Phase 1 modules	4 weeks implementation and readiness	7 Sep 2026 target go-live	2 weeks hypercare
-----------------------------	--	-------------------------------------	-----------------------------

This plan covers the first DijiPeople customer rollout for Maseer Group or Maseer Tech. The final legal/customer name is intentionally left as a confirmation item. The commercial relationship is understood as a partnership in which Sir Saud owns Maseer Group and Taimur Israr owns DijiPeople. DijiPeople currently operates in association with Maseer Group but is expected to become a separate product/business over time.

Recommendation Run a controlled Phase 1 rather than exposing every available module. Start with employee records, leave, attendance, tenant settings and dashboards; stabilise real usage; then release recruitment and onboarding as Phase 2.

Target outcome

- Maseer has a configured tenant with accurate employee and organisation data.
- Employees can access their profile, submit leave and use the agreed attendance method.
- Managers can review attendance and approve or reject leave requests.
- HR administrators can maintain employees, leave policies, attendance settings, holidays and user access.
- Leadership can view trusted Phase 1 dashboard metrics.
- DijiPeople has documented support, issue triage and change-control processes for its first production customer.

2. Phase 1 scope and feasibility

In scope

Module	Phase 1 capabilities	Primary users
Employee	Employee master records, organisation placement, reporting manager, status, contact and employment information.	HR administrators, managers, employees.
Leave	Leave types, policies, entitlement/balances, request, approval, rejection, cancellation and dashboard reporting.	Employees, managers/approvers, HR.
Attendance	Work schedules, weekends/holidays, attendance capture, late/early handling, exceptions and attendance views.	Employees, managers, HR, IT for desktop deployment.
Settings	Tenant branding, organisation structure, locations, departments, teams, roles, permissions and operational settings required by Phase 1.	DijiPeople administrator and Maseer HR/IT administrators.
Dashboard	Headcount, leave, attendance and operational summary cards using approved Phase 1 data.	Leadership, HR and managers subject to role access.

Deferred to later phases

- Recruitment, candidate pipeline and job management.
- Employee onboarding workflows, joining documents and induction tasks.
- Payroll, compensation, loans, benefits and statutory processing.
- Performance management, learning, contracts, projects and advanced analytics.
- Any integration that is not required for Phase 1 attendance, identity or notifications.

Feasibility assessment

Area	Assessment	Condition
Functional readiness	Feasible	Employee, leave, attendance, settings and dashboard flows must pass staging regression and tenant-isolation tests.
User volume	Feasible	Approximately 100 users is within the proposed starter infrastructure; attendance peak testing is required.
Data migration	Feasible with templates	Maseer must provide complete, validated employee, hierarchy, leave-balance and schedule data by 14 August 2026.
Desktop attendance	Feasible with controlled pilot	The Electron installer must be signed or the unsigned-installation risk formally accepted. Test on representative Windows devices.
Timeline	Feasible in four weeks	Requires one accountable Maseer HR lead, timely decisions and no major scope expansion.
Go-live	Target 7 September 2026	Subject to UAT, production-readiness and training gates.

Critical dependency The production platform must be ready before customer cutover. If deployment, credentials, database backups or desktop packaging are not production-safe, move the go-live date rather than accepting avoidable risk.

3. Implementation approach and governance

Guiding principles

- Configure the standard product first. Avoid customer-specific code unless a confirmed business requirement cannot be met through tenant settings or reusable rules.
- Use a train-the-trainer model: DijiPeople trains Maseer HR/admin champions, who then help reinforce employee adoption.
- Use real Maseer processes and approved data in UAT, not generic demonstrations.
- Maintain one controlled issue list with severity, owner, target date and release decision.
- Freeze Phase 1 scope after the kickoff. New ideas go into the Phase 2 backlog unless they block legal, security or operational use.

Roles and responsibilities

Role	Named owner / placeholder	Responsibilities
Executive sponsor	Sir Saud	Confirms business priority, resolves organisational blockers and approves go-live.
DijiPeople product owner and implementation lead	Taimur Israr	Owns product readiness, solution decisions, configuration, training, deployment coordination and final release recommendation.
Maseer project coordinator / HR lead	To be nominated	Supplies data and policies, coordinates users, validates configuration, manages UAT and confirms acceptance.
Maseer HR administrators	To be nominated	Attend detailed training, verify employee/leave/attendance setup and provide first-line process support.
Maseer IT representative	To be nominated	Supports user accounts, Windows desktop deployment, network access and local device troubleshooting.
Managers / approvers	Department representatives	Validate approval routing, attendance visibility and manager dashboards.
Pilot employees	5–10 representative users	Test self-service, attendance and leave journeys before broad go-live.

Governance cadence

Meeting	Cadence	Participants	Purpose
Project checkpoint	Twice weekly during onboarding	Taimur, Maseer HR lead, IT as needed	Review progress, decisions, risks and blockers.

Meeting	Cadence	Participants	Purpose
UAT triage	Daily during UAT week	Taimur and testers	Classify issues, confirm fixes and protect go-live scope.
Go-live checkpoint	Daily during first week	Sponsor or delegate, HR lead, Taimur	Review adoption, incidents and business continuity.
Stabilisation review	End of hypercare	Sponsor, HR, Taimur	Accept Phase 1 and agree Phase 2 priorities.

4. Data and configuration requirements

Data cut-off Maseer should provide the first complete data pack by Friday, 14 August 2026. Late or incomplete data is the most likely cause of a delayed go-live.

Required data pack

Data set	Minimum contents	Owner	Validation
Organisation structure	Legal entity, business units, departments, teams, locations, designations and employee levels.	Maseer HR	Names are unique; inactive structures are identified.
Employee master	Employee code, name, work email, mobile, hire date, status, location, department/team, designation, level, manager and employment type.	Maseer HR	Unique employee code/email; every active employee has a valid manager or approved exception.
Users and roles	Users requiring login, HR admins, managers, approvers and leadership dashboard viewers.	Maseer HR + IT	Least-privilege role assignment approved.
Leave configuration	Leave types, entitlement, accrual, carry-forward, probation rules, attachments, approval route and balance as of cutover.	Maseer HR	Balance total reconciles to existing HR record.
Attendance configuration	Workweek, weekends, holidays, shifts, grace periods, late/early rules, overtime treatment and permitted check-in modes.	Maseer HR + IT	Rules signed off and pilot devices identified.
Branding and communications	Customer display name, logo, support contact and employee announcement approver.	Sponsor / HR	Final customer name confirmed before production invitations.
Dashboard definitions	Approved KPI definitions and visibility by role.	Sponsor + HR	Counts reconcile to imported source data.

Data migration method

1. DijiPeople issues controlled Excel/CSV templates with required fields, examples and allowed values.
2. Maseer completes the files and performs an internal first review before submission.
3. DijiPeople validates duplicates, missing relationships, invalid dates, unsupported values and leave-balance totals.
4. A first import is performed in staging and a reconciliation report is returned.
5. Maseer corrects the source file rather than making uncontrolled staging edits where possible.
6. The approved final file is frozen for production cutover and retained as migration evidence.
7. Post-import checks confirm employee count, active/inactive count, manager relationships, balances, shifts and role access.

Configuration decision log

Decision	Required by	Default recommendation
Final customer display/legal name	14 Aug 2026	Use "Maseer Group" as the working name until confirmed.

Decision	Required by	Default recommendation
Attendance capture mode	14 Aug 2026	Desktop agent for office devices plus authorised administrative correction; avoid multiple uncontrolled methods at launch.
Leave approval model	17 Aug 2026	Reporting manager first, then HR only where policy requires.
Weekend and holiday calendars	17 Aug 2026	One primary calendar initially; add location-specific calendars only when genuinely required.
Employee invitation method	28 Aug 2026	Staged invitations to pilot users, then remaining users after final readiness approval.
Support channel	28 Aug 2026	One designated email or collaboration channel with an issue template.

5. Onboarding timeline

Period	Workstream	Activities and deliverables
Week 1 — 10–14 Aug	Kickoff and discovery	Kickoff with Sir Saud and nominated HR lead; confirm customer name, employee count, attendance approach and approval model; issue data templates; confirm pilot group; approve Phase 1 scope and timeline.
Week 2 — 17–21 Aug	Configuration and first migration	Configure tenant, branding, structure, roles, leave policies, holidays, schedules and dashboards in staging; import first data pack; deploy desktop agent to pilot devices; reconcile migration results.
Week 3 — 24–28 Aug	UAT and administrator training	Execute employee, leave, attendance, settings and dashboard UAT; fix critical/high defects; train DijiPeople/Maseer administrators and HR operations; freeze production configuration baseline.
Week 4 — 31 Aug–4 Sep	Final training and cutover readiness	Complete final data delta; run manager and employee training; complete production smoke tests; issue user guide; obtain UAT and go-live approvals; schedule user invitations and desktop rollout.
Go-live — 7 Sep	Controlled production release	Enable production access; deploy attendance agent; validate first check-ins, leave request/approval and dashboard counts; open support channel and daily checkpoint.
Hypercare — 7–18 Sep	Stabilisation	Daily issue review, adoption tracking, configuration corrections, minor fixes and knowledge transfer to Maseer HR/IT champions.
Review — 21–25 Sep	Phase 1 closure and Phase 2 planning	Confirm acceptance, measure adoption, review lessons learned and prioritise recruitment/onboarding rollout.

Key milestones

Milestone	Target date	Approval / evidence
Kickoff complete	10 Aug 2026	Scope, owners and decision log opened.
Complete first data pack	14 Aug 2026	HR lead confirms source completeness.
Staging configuration ready	21 Aug 2026	Configuration checklist and first reconciliation.
UAT cycle complete	28 Aug 2026	No open critical defects; high defects have agreed treatment.
Go-live readiness review	4 Sep 2026	Sponsor, HR lead and DijiPeople sign-off.
Production go-live	7 Sep 2026	First live attendance and leave transactions.
Hypercare exit	18 Sep 2026	Stable operations and open items transferred to backlog/support.

6. Training programme

Training model Use live demonstrations in staging, role-based exercises and a short recorded recap. Do not put all users into one long generic session.

Session	Audience	Duration	Suggested date	Coverage and exercise
1. Sponsor and leadership briefing	Sir Saud, leadership, HR lead	45 min	10 Aug	Objectives, scope, dashboard outcomes, responsibilities, decisions and go-live risks.
2. Platform and HR administration	Maseer HR admins, IT, Taimur	2 hours	24 Aug	Tenant settings, structure, roles, users, employee data, leave policy and attendance configuration. Exercise: create/update a test employee and validate access.
3. HR operations deep dive	HR operations team	2 hours	25 Aug	Employee lifecycle, leave corrections, attendance exceptions, balance adjustment, reporting and audit trail. Exercise: resolve a sample exception end to end.
4. Managers and approvers	Line managers and department heads	75 min	31 Aug	Team view, leave approval/rejection, attendance review, escalation and dashboard interpretation. Exercise: process a leave request.
5. Employee self-service	All employees, delivered in batches	45 min	1-2 Sep	Login, profile, leave request, balance, attendance, notifications and support. Exercise: submit and cancel a test leave request.
6. IT and desktop support	Maseer IT / local support	60 min	3 Sep	Installer deployment, update behaviour, device permissions, connectivity, troubleshooting and escalation.
7. Go-live clinic	HR, managers and pilot users	60 min	7 Sep	Live Q&A, first transactions and issue capture.

Training deliverables

- Role-based quick-reference guide for employee, manager and HR administrator journeys.
- Recorded or reusable demonstration covering the standard Phase 1 process.
- Attendance desktop installation guide and troubleshooting checklist.
- UAT scripts reused as hands-on training exercises.
- Frequently asked questions and a support-escalation guide.
- Training attendance and completion record for go-live evidence.

Training success measures

Audience	Minimum success condition
HR administrators	Can configure permitted settings, maintain an employee, correct an attendance exception and reconcile leave balances without DijiPeople intervention.
Managers	Can find their team, review attendance and complete a leave approval/rejection correctly.
Employees	Can sign in, view balance, submit leave and complete the agreed attendance action.
IT support	Can install/update the desktop agent and provide diagnostic information when escalating.

7. UAT, cutover and support

UAT coverage

Area	Minimum test scenarios
Employee	Create/import employee; update structure and manager; activate/deactivate; verify employee self-view and role restrictions.
Leave	Submit, approve, reject, cancel, attachment rule, insufficient balance, overlapping request and manager visibility.
Attendance	Normal check-in/out, late arrival, missing event, weekend/holiday, shift assignment, correction and manager/HR review.
Settings	Branding, calendars, policy inheritance, permissions and effective-dated changes where applicable.
Dashboard	Headcount, leave and attendance counts reconcile to source transactions and respect role access.
Desktop	Fresh install, update, offline/reconnect behaviour, antivirus response and no embedded production secret.
Security	Cross-tenant isolation, unauthorised role access, suspended user and session expiry.

Defect severity and release treatment

Severity	Definition	Go-live rule
Critical	Outage, data loss/corruption, cross-tenant exposure, login failure for broad user groups or unusable attendance/leave process.	Must be fixed and retested before go-live.
High	Major process is blocked for a role or produces materially incorrect business results without a practical workaround.	Fix before go-live or obtain explicit sponsor risk acceptance with a dated fix.
Medium	Limited impact with a safe workaround; does not compromise data or core operation.	May enter post-go-live backlog with owner and target date.
Low	Cosmetic, wording or minor convenience issue.	Does not block go-live.

Cutover checklist

1. Freeze approved employee, leave-balance and attendance configuration files.
2. Create a production recovery point and verify monitoring and support contacts.
3. Apply production configuration and import final data/delta.
4. Run employee-count, hierarchy, leave-balance and shift reconciliations.
5. Smoke-test administrator, manager and employee accounts.
6. Send invitations in controlled batches, starting with HR, managers and pilot employees.
7. Deploy the desktop agent to approved devices and confirm the first attendance event.
8. Open the support channel, daily checkpoint and issue register.

Hypercare support model

Priority	Example	Target acknowledgement during business hours	Treatment
P1	System unavailable, data exposure, broad login or attendance outage	Within 1 hour	Immediate triage; protect data and restore service first.
P2	Major function unavailable for a team or incorrect leave/attendance outcome	Within 4 hours	Workaround or fix prioritised in the next safe release.
P3	Single-user issue or configuration question	Within 1 business day	Resolve through support, guidance or planned correction.
P4	Enhancement or cosmetic request	Within 2 business days	Add to reviewed product backlog.

These are onboarding support targets, not a contractual SLA. A formal SLA should be agreed separately after the first-customer operating model is proven.

8. Acceptance and Phase 2 roadmap

Phase 1 acceptance criteria

Category	Acceptance condition
Data	All approved active employees imported; duplicates resolved; manager, organisation, leave-balance and schedule reconciliation completed.
Employee	Pilot and production users can securely access the correct profile and permitted functions.
Leave	Standard request-to-approval cycle works and balances are accurate.
Attendance	Agreed attendance method works on representative devices and exceptions can be corrected with an audit trail.
Settings	Maseer tenant, branding, structure, policies, calendars, roles and permissions are approved.
Dashboard	Published metrics reconcile to transactions and are visible only to authorised roles.
Training	Required HR, manager, employee and IT sessions delivered; guides issued; champions identified.
Operations	Monitoring, backups, support channel, issue triage and rollback plan are operational.

Category	Acceptance condition
Defects	No open critical defects; high defects are closed or explicitly accepted.

Phase 2 recommendation

Phase	Indicative timing	Scope	Entry condition
Phase 2A	Discovery after 21 Sep 2026	Recruitment: jobs, candidates, interviews, offers and hiring pipeline.	Phase 1 stable and HR process owners available.
Phase 2B	Following recruitment readiness	Employee onboarding: documents, tasks, approvals, induction and conversion to employee.	Recruitment data model and handoff accepted.
Later roadmap	Prioritised quarterly	Timesheets, payroll, performance, contracts and additional dashboards/integrations.	Business case, product readiness and support capacity confirmed.

Decisions required at kickoff

Decision	Owner	Deadline
Confirm whether the customer name is Maseer Group, Maseer Tech or another legal/display name.	Sir Saud	10–14 Aug 2026
Nominate the Maseer HR lead and IT representative.	Sir Saud	10 Aug 2026
Confirm attendance capture mode and pilot devices.	Maseer HR + IT	14 Aug 2026
Approve leave types, policies, opening balances and approval route.	Maseer HR	17 Aug 2026
Approve pilot users and training attendee lists.	Maseer HR lead	21 Aug 2026
Approve go-live after readiness review.	Sir Saud / delegate	4 Sep 2026

Bottom line The rollout is feasible for the proposed scope and user count. The schedule is deliberately tight but realistic if Maseer provides complete data and accountable decision-makers in Week 1, and DijiPeople closes the production-readiness blockers before UAT.